

Meeting Minutes 1/31/2017:

Meeting started at 5:05pm

- Lyn ordered the copper wire
 - Copper wire should arrive on Feb. 1st.
- We can use insulated tape or connects are easy to remove to secure the shorts.
- Tanner will be gone next week

Design Review:

- Wed. Feb. 15th at 5:30
 - Poster?

Action Items

Justin:

- Email sponsors about design review.

Andrew:

- Will reserve the ECE conference room for design review.
- See if the RLC meter can be moved to the power lab.

Lyn:

- Check on a slow motor drill
- Meet with Dr. Zadeghol about the EM portion of the project and see the next steps to take.

Meeting adjourned at 5:40pm