

Colmac Coil Tube Removal

Start Week

Sep 13, 2015

Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Starting	Sep 13	Sep 20	Sep 27	Oct 4	Oct 11	Oct 18	Oct 25	Nov 1	Nov 8	Nov 15	Nov 22	Nov 29	Dec 6	Dec 13	Dec 20	Dec 27	Jan 3	Jan 10
Phase One	Client Interview/visit																	
		Target specs																
		Brainstorm Designs																
			Snapshot 10/13															
Phase Two				Build Prototype 1														
					Test PR 1													
						Redesign												
						Wiki Page												
						Logbook and portfolio due 11/10												
Phase Three								Build prototype 2 late										
								Test PR 2 late										
								Team citiz. Due 11/20										
									Redesign and order parts									
										everything due 12/11								