

I. Coming deadlines

- November 3, 2014 – Design Review
- November 10, 2014 - Logbook and Portfolio round 2 due

II. Topics Discussed:

- Telecon was held with Marc and Rick
- Marc gave a summary about the last
- Suborbital flight scheduled on March or April
- Tentative budget is made
- Electrical engineers will purchase from their own money, and then they'll be re-embarrassed
- Richard will assemble the information to Wiki page

II. Design Discussion

- Wireless Technology Discussion:
 -
 -
 -
 -
- Mechanical engineering Discussion:
 - PCTCU 3D printed will be sent for the ME's
 - Winches and motor selection
 -

III. Action Items:

- The ECE will purchase some of their parts
- ECE: Look into interfacing Arduino Mega and XBee receiver through a UART on the microcontroller
- Richard will edit the Wiki page, and assemble it
- Wiki link will be sent before Monday to Prof. Fang
- Austin will send Marc the data for the last testing, and reminder for PCTCU