

Project Timeline

Action	Deadline
Parameterization of DFIG Machine	October 30, 2014
Begin modeling model power system in RSCAD	Mid November
Determine type of fault to be analyzed	December 8, 2014
Come up with preliminary design for protection scheme	January
Begin protection simulation testing	February
Have “black box” representation of protection scheme	May