

TEAM MINUTES - 10/22/20

Location: Zoom
Present: ALL
Time: 12:00-1:30, 3:30-4:30
Writer: Jaden Cavender

Agenda Items

1. Submitted design plan validation.
2. Received 3-d printer training. Also discussed screen and pipe separation ideas in more detail after printing session. Mr. Moller also highlighted the need for non-disclosure on the project, designing for erosion protection, and possible use of a ring of fire type method of sand distribution.
3. Talked about designing for manufacturing and best ways to lower total part printing cost. Also viewed martins plans for releasable gates with pins inside and the possibility of fixing them over the pipes as a separation mechanism.

Action Items	Owner(s)	Deadline	Status
Prepare parts for 3-d printing/manufacturing, Fluid training	Jaden	11/6	In Progress
Assembly modeling for printing	Ben	11/6	In progress
Continue part pricing/rhino discussion	Tobias	10/22	In Progress
Continue screen part modeling and communication	Tayson	10/23	In Progress
Design detailing	Blake	10/23	In progress
Meet for printer training	Full Group	10/22	Complete