Capstone Project Schedule Template - Summer Fall

Project:

Last Updated: 6/11/2018

		Year																														
		Month	June			July				Aug				Sept				Oct					Nov				Dec					
Task Description	Duration	Assign	6/11	6/18	6/25	7/2	7/9	7/16	7/23	7/30	8/6	8/13	8/20	8/27	9/3	9/10	9/17	9/24	10/1	10/8	10/15	10/22	10/29	11/5	11/12	11/19	11/26	12/3	12/10	12/17	12/24	12/31
Initial budget	3	Jk, SA, MA,BH																														
Client meeting		Jk, SA, MA,BH																														
		U. CA AAA DU																													\rightarrow	
Product reqs	-	Jk, SA, MA,BH																														
Wiki page setup	0.5	Jk																														
Drawing 3D parts	3	Jk,SA,MA																														
Print 3D parts	1	JK																														
install templates in manufacure cell		SA																														
Wiki page initial	2	Jk																														
research and buy screw driver	2	SA, BH																														
laser cut jigs	2	JK																														
install jigs	0.5	JK																														
Design Validation Plan	4	JK																														
Arm #1 move template to scanner	5	MA																														
Get scanner to read template barcode	5	ВН																														
intergrate Arm#1 and scanner operation	3	BH,MA																														
Arm#2 to screw fasteners	10	JK,SA																														
Project Value Proposition	1	ВН																														
Concept Design Review	3																															
Create Snapshot story board	4																															
Sythesize Arms and scanner	50	MA,SA,JK,BH																														
Enigneering Release review	2	ВН																														
wiki page final	4	JK																														
FINAL DESIGN REVIEW	4	вн																														