

Free Breeze Brothers Project Schedule

Start Week

Jun 12, 2017

Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28																								
Starting	Jun 12	Jun 19	Jun 26	Jul 3	Jul 10	Jul 17	Jul 24	Jul 31	Aug 7	Aug 14	Aug 21	Aug 28	Sep 4	Sep 11	Sep 18	Sep 25	Oct 2	Oct 9	Oct 16	Oct 23	Oct 30	Nov 6	Nov 13	Nov 20	Nov 27	Dec 4	Dec 11	Dec 18																								
DESIGN COMPLETE	Project Learning																																																			
	Selection of Major System Components (Client Interview Due July 24th)																																																			
	System Calculations and Design (Initial Wikipage Presentation July 10th)																																																			
	Design Approval and Finalization (Prelim Design Review July 31st)																																																			
	Snapshot Day Aug 3rd																																																			
	Product Procurement																																																			
	System Fabrication																																																			
																								Initial Run of System																												
																								Measurement and Verification																												
	SYSTEM COMPLETE																																																			