

ID	Task Mode	Task Name	Duration	Start	Finish	Jan 1, '17	Jan 8, '17	Jan 15, '17	Jan 22, '17	Jan 29, '17	Feb 5, '17	Feb 12, '17	Feb 19, '17	Feb 26, '17	Mar 5, '17	Mar 12, '17	Mar 19, '17	Mar 26, '17	Apr 2, '17	Apr 9, '17	Apr 16, '17	Apr 23, '17	Apr 30, '17	
1	✈️	FIRST FLIGHT	1 day	Sat 1/28/17	Sat 1/28/17																			
2	✈️	SECOND FLIGHT	1 day	Sat 3/25/17	Sat 3/25/17																			
3	✈️	AMES TRIP	3 days	Wed 4/19/17	Fri 4/21/17																			
4	✈️	EXPO	1 day	Fri 4/28/17	Fri 4/28/17																			
5	✈️	Dev Board Population	13 days	Sun 1/1/17	Tue 1/17/17																			
6	✈️	Dev Board Lab Validation	7 days	Thu 1/19/17	Sat 1/28/17																			
7	✈️	Dev Board Revision	16 days	Tue 1/31/17	Tue 2/21/17																			
8	✈️	Flights Board Design	21 days	Tue 1/31/17	Tue 2/28/17																			
9	✈️	Flight Board Print	10 days	Wed 3/1/17	Tue 3/14/17																			
10	✈️	Flight Board Assembly	6 days	Tue 3/14/17	Tue 3/21/17																			
11	✈️	Flight Board Validation	4 days	Tue 3/21/17	Fri 3/24/17																			
12	✈️	Iridium Data Server	16 days	Sun 1/1/17	Fri 1/20/17																			
13	✈️	Coordinate RISE	16 days	Sun 1/1/17	Fri 1/20/17																			
14	✈️	Print Board Updates	10 days	Mon 4/3/17	Fri 4/14/17																			
15	✈️	Review Flight Board	6 days	Tue 4/4/17	Tue 4/11/17																			
16	✈️	NASA Integration Preperation	7 days	Tue 4/11/17	Wed 4/19/17																			
17	✈️	Preliminary Poster Design	9 days	Fri 2/17/17	Wed 3/1/17																			
18	✈️	Final Poster Design	18 days	Wed 3/22/17	Fri 4/14/17																			
19	✈️	Basic Flight Code	21 days	Sun 1/1/17	Fri 1/27/17																			
20	✈️	Ames Flight Code	11 days	Fri 2/3/17	Fri 2/17/17																			
21	✈️	Library Docs Done	47 days	Sun 1/1/17	Mon 3/6/17																			
22	✈️	Unit Test	71 days	Sun 1/1/17	Fri 4/7/17																			

Project: Project1
Date: Thu 12/8/16

Task Split	Summary	Inactive Milestone	Duration-only	Start-only	External Milestone	Manual Progress
Milestone	Project Summary	Inactive Summary	Manual Summary Rollup	Finish-only	Deadline	
	Inactive Task	Manual Task	Manual Summary	External Tasks	Progress	