

## VRCraft Estimated Capstone Project Schedule

Project:  
Last Updated:

		Year
		Month
Task Description	Duration (weeks)	Assigned
Completed Team Contract - Sept. 12, 2019	2	3-Sep
Budget Estimates - Sept. 19, 2019	3	3-Sep
Approval of Requirements - Sept. 26, 2019	3	3-Sep
Initial Mod Creation - Oct. 3, 2019	5	3-Sep
Client Meeting #1 - Oct. 3, 2019	1	1-Oct
Logbook and Portfolio Initial - Oct. 10, 2019	6	3-Sep
Workflow Layout + Further Mod Development - Oct. 14, 2019	3	1-Oct
Snapshot Day #1 - Oct. 15, 2019	7	3-Sep
Design Validation Plan - Oct. 24, 2019	2	15-Oct
Project Value Proposition - Oct. 31, 2019	3	15-Oct
Logbook and Portfolio Update - Nov. 14, 2019	6	15-Oct
Concept Design Review - Nov. 22, 2019	6	15-Oct
Snapshot Day #2 - Dec. 6, 2019	8	15-Oct
Project Portfolio, Wikipage, Logbook First Semester Finalized - Dec. 13, 2019	9	12-Nov
Project roughly 50% completed - Dec. 31, 2019	15	3-Sep
Design Expo Registration - Jan. 28, 2020	1	28-Jan
Engineering Release Review and Logbook draft - Feb. 21, 2020	12	10-Dec
Complete Prototype build - Apr. 5, 2020	15	7-Jan
Logbook - Apr. 17, 2020	17	3-Dec
UI Design EXPO - May 1, 2020	17	31-Dec
Final Report / Drawings - May 5, 2020	2	29-Apr





