Fish-Vac Project Schedule

Project: Alternate Aquaculture Vaccine Delivery System

			Last Updated:	7/2/	2020																											
			Year															2020														
			Month	June			July				Aug				Sept					Oct					Nov				Dec			
Milestones	Task Description	Duration	Assign To	6/15	6/22	6/29	7/6	7/13	7/20	7/27	8/3	8/10	8/17	8/24	8/31	9/7	9/14	9/21	9/28	10/5	10/12	10/19	10/26	11/2	11/9	11/16	11/23	11/30	12/7	12/14	12/21	12/28
Snapshot 1																																
	Define the requirements	2 Weeks	Ben		0%	100%																										
	Brainstorm concepts	3 Weeks	Khari			0%	50%	100%																								
	Initial Plan for Development	3 Weeks	Cody				0%	50%	100%	,																						
Snapshot 2																																
	Design Validation	3 Weeks	Khari					0%	50%	100%																						
	Value Proposition	2 Weeks	Cody		1					0%	100%																					
	Concept Design Review (Bench Test Model)	4 Weeks	Ben						0%	33%	66%	100%																				
Snapshot 3																																
10/15/2020	Engineering Release (Drawings)	6 Weeks	Hasan		1								0%	20%	40%	60%	80%	100%														
Snapshot 4																																
	Final Protoype	11 Weeks	Ben													0%	10%	20%	30%	40%	50%	60%	70%	80%	90%	100%						
	Validation and Testing	4 Weeks	Khari																							0%	33%	66%	100%			
	Final Portfolio	3 Weeks	Hasan																								0%	50%	100%			