

Fish-Vac Project Schedule

Project: Alternate Aquaculture Vaccine Delivery System
 Last Updated: 7/28/2020

Complete ■
 In Progress ■
 Future ■

			Year	2020																														
			Month	June				July				Aug				Sept				Oct				Nov				Dec						
Milestones	Task Description	Duration	Assign To	6/15	6/22	6/29	7/6	7/13	7/20	7/27	8/3	8/10	8/17	8/24	8/31	9/7	9/14	9/21	9/28	10/5	10/12	10/19	10/26	11/2	11/9	11/16	11/23	11/30	12/7	12/14	12/21	12/28		
Snapshot 1																																		
7/13/2020	Define the requirements	2 Weeks	Ben		0%	100%																												
	Brainstorm concepts	3 Weeks	Team			0%	50%	100%																										
	Initial Plan for Development	3 Weeks	Cody				0%	50%	100%																									
Snapshot 2																																		
8/6/2020	Design Validation	3 Weeks	Ben/Cody					0%	50%	100%																								
	Needle Testing	2 Weeks	Team					0%	100%																									
	Initial Design Proposal	1 Weeks	Team						100%																									
	Value Proposition	2 Weeks	Khari							0%	100%																							
	Lab Test Prototype	5 Weeks	Ben					0%	25%	50%	75%	100%																						
	Lab Testing	6 Weeks	Ben								0%	20%	40%	60%	80%	100%																		
7/27/2020	Concept Design Review (Bench Test Model)	2 Weeks	Cody					0%	100%																									
Snapshot 3																																		
10/15/2020	Engineering Release (Drawings)	6 Weeks	Hasan									0%	20%	40%	60%	80%	100%																	
	Prototype test results	1 Weeks	Team															100%																
	Final prototype design validation	1 Weeks	Cody															100%																
Snapshot 4																																		
12/6/2020	Final Prototype	11 Weeks	Ben													0%	11%	22%	33%	44%	55%	66%	77%	88%	100%									
	Validation and Testing	4 Weeks	Team																								0%	33%	66%	100%				
	Final Portfolio	3 Weeks	Cody																										0%	50%	100%			