

Task Name	Jan					Feb				Mar				Apr				May					
	Jan 1	Jan 8	Jan 15	Jan 22	Jan 29	Feb 5	Feb 12	Feb 19	Feb 26	Mar 5	Mar 12	Mar 19	Mar 26	Apr 2	Apr 9	Apr 16	Apr 23	Apr 30	May 7	May 14	May 21	May 28	
1 Template Tutorial & Tips																							
2																							
3 Design Review #2																							
4 Prepare for Design review #2																							
5 Initial TEG testing																							
6 TEG testing																							
7 Build mount for Testing																							
8 Integrate mount and Heat sink																							
9 Acquire data from testing																							
10 Site installation/Testing																							
11 Snapshot Day #3																							
12 Prepare for snapshot																							
13 Spring Break																							
14 Spring Break																							
15 Final Design																							
16 Develop final mount design																							
17 Make adjustment to satisfy customer																							
18 Plan out manufacturing Process																							
19 Schedule shop time to build final design																							
20 Design Expo																							
21 Prepare for Design Expo																							
22																							