550	n Team Schedu ⊺					Sentemb	ner						October						Nov	embe		
Milostono	Task Title	Task Owner	Start Date	Due Date	Pct of Task	September Week 1		Week 2		Week 3	Week 4		Week 5	Week 6	Week 7		Week 8		Week 9		leek 10	Week 11
Willestone	Task Title	Task Owner	Start Date	Due Date	Complete	_	R F			MTWRF												
1	Gather Specs and Resea	rch Software																				
1.1	First Instructor Meeting	Team		9/14	100%																	
1.2	Client Interview	Team		9/28	100%																	
1.3	Decide on Git Repo	Team		9/19	100%																	
1.4	Choose Software	Team		9/26	100%																	
1.5	Requirements and Specs	Team		9/28	100%																	
2	Format GCode File																					
2.1	Look at UI elements	Team	10/1		100%																	
2.2	Snapshot Day #1	Team		10/10	100%																	
2.3	Customize GCode File	Team			100%																	
2.4	Slic3r Print Flavors	Michael	10/21		100%																	
2.5	Slic3r UI	James	10/28		100%																	
3	Debug GCode file																					
3.1	Debug	Team			100%																	
3.2	Wikipage draft	Team		11/3	100%																	
3.3	Logbooks due	Team		11/7	100%																	
3.4	Design Review	Team		11/17	100%																	
3.5	Print Path Algorithm	Team		5/5	0%																	
3.6	Gcode Parser	Jonathan		4/13	20%																	
4	Fix Host Software UI																					
4.1	Snapshot Day #2	Team		12/1	100%																	
4.2	Wiki Review	Team		12/5	100%																	
4.3	Project Portfolio	Team		12/8	100%																	
4.4	Modify Host Software UI	Tim and Jona	athan		100%																	
4.5	Documentation	Team		5/5/18	100%																	
4.6	OctoPrint Gcode Viewer	Tim and Jona	athan	4/13/18	10%																	
5	Capstone Deadlines																					
5.1	Detailed Design Review		1/31	2/10	100%																	
5.2	Logbooks due			2/17	100%																	
5.3	Snapshot Day #3			3/6	100%																	
5.4	Team portfolio			3/7	100%																	
5.5	Wikipage update			3/7	100%																	
5.6	Logbooks due			4/13	100%																	
5.7	Technical Presentation			4/27	100%																	
5.8	Expo (booth, presentation)			4/27	100%																	
5.9	Course Deliverables			5/4	100%																	

					Det of Text		Thank	saivina	a	D	ecemb	er			Janı	uary 20	18								Feb	uarv	2018			
Milestone	Task Title	Task Owner	Start Date	Due Date	Pct of Task Complete			Week 12 Week 13			Week 14 Week 15			Week 16 Week 17			v	Week 18 Week 19			,	February 2018 Week 20 Week 21			Week 22					
	Tuon Title	Tuon o milo			- Cimpiete	R F														TWR										
1	Gather Specs and Resea	rch Software																												
1.1	First Instructor Meeting	Team		9/14	100%																									
1.2	Client Interview	Team		9/28	100%																									
1.3	Decide on Git Repo	Team		9/19	100%																									
1.4	Choose Software	Team		9/26	100%																									
1.5	Requirements and Specs	Team		9/28	100%																									
2	Format GCode File																													
2.1	Look at UI elements	Team	10/1		100%																									
2.2	Snapshot Day #1	Team		10/10	100%																									
2.3	Customize GCode File	Team			100%																									
2.4	Slic3r Print Flavors	Michael	10/21		100%																									
2.5	Slic3r UI	James	10/28		100%																									
3	Debug GCode file																													
3.1	Debug	Team			100%																									
3.2	Wikipage draft	Team		11/3	100%																									
3.3	Logbooks due	Team		11/7	100%																									
3.4	Design Review	Team		11/17	100%																									
3.5	Print Path Algorithm	Team		5/5	0%																									
3.6	Gcode Parser	Jonathan		4/13	20%																									
4	Fix Host Software UI																													
4.1	Snapshot Day #2	Team		12/1	100%																									
4.2	Wiki Review	Team		12/5	100%																									
4.3	Project Portfolio	Team		12/8	100%																									
4.4	Modify Host Software UI	Tim and Jona	than		100%																									
4.5	Documentation	Team		5/5/18	100%																									
4.6	OctoPrint Gcode Viewer	Tim and Jona	than	4/13/18	10%																									
5	Capstone Deadlines																													
5.1	Detailed Design Review		1/31	2/10	100%																									
5.2	Logbooks due			2/17	100%																									
5.3	Snapshot Day #3			3/6	100%																									
5.4	Team portfolio			3/7	100%																									
5.5	Wikipage update			3/7	100%																									
5.6	Logbooks due			4/13	100%																									
5.7	Technical Presentation			4/27	100%																									
5.8	Expo (booth, presentation)			4/27	100%																									
5.9	Course Deliverables			5/4	100%																									

					Pct of Task		March 2018 April 2018										8
Milestone	Task Title	Task Owner	Start Date	Due Date		eek 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34
						TWR	F M T W R F	MTWRF	MTWRI								
1	Gather Specs and Resear	ch Software															
1.1	First Instructor Meeting	Team		9/14	100%												
1.2	Client Interview	Team		9/28	100%												
1.3	Decide on Git Repo	Team		9/19	100%												
1.4	Choose Software	Team		9/26	100%												
1.5	Requirements and Specs	Team		9/28	100%												
2	Format GCode File																
2.1	Look at UI elements	Team	10/1		100%												
2.2	Snapshot Day #1	Team		10/10	100%												
2.3	Customize GCode File	Team			100%												
2.4	Slic3r Print Flavors	Michael	10/21		100%												
2.5	Slic3r UI	James	10/28		100%												
3	Debug GCode file																
3.1	Debug	Team			100%												
3.2	Wikipage draft	Team		11/3	100%												
3.3	Logbooks due	Team		11/7	100%												
3.4	Design Review	Team		11/17	100%												
3.5	Print Path Algorithm	Team		5/5	0%												
3.6	Gcode Parser	Jonathan		4/13	20%												
4	Fix Host Software UI																
4.1	Snapshot Day #2	Team		12/1	100%												
4.2	Wiki Review	Team		12/5	100%												
4.3	Project Portfolio	Team		12/8	100%												
4.4	Modify Host Software UI	Tim and Jona	athan		100%												
4.5	Documentation	Team		5/5/18	100%												
4.6	OctoPrint Gcode Viewer	Tim and Jona	athan	4/13/18	10%												
5	Capstone Deadlines																
5.1	Detailed Design Review		1/31	2/10	100%												
5.2	Logbooks due			2/17	100%												
5.3	Snapshot Day #3			3/6	100%												
5.4	Team portfolio			3/7	100%												
5.5	Wikipage update			3/7	100%												
5.6	Logbooks due			4/13	100%												
5.7	Technical Presentation			4/27	100%												
5.8	Expo (booth, presentation)			4/27	100%												
5.9	Course Deliverables			5/4	100%												