Solar Rocks

University of Idaho Capstone Project			_								
Emily Kliewer & Jakob Hemphill	Project Start: Display Week:	Sat, 9/8/2018 28	Mar 11, 2019	Mar 18, 2019	Mar 25, 2019	Apr 1, 2019	Apr 8, 2019	Apr 15, 2019	Apr 22, 2019	Apr 29, 2019	
	ASSIGNED PROGRES		M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S		S M T W T F S	
Semester 1: Pre-Snapshot #1											
Draft budget estimates (to lead instructor)	Emily 100%	9/8/18 9/13/18									
Client visit and interviews	Emily, Jakob 100%	9/8/18 9/25/18									
Product Requirements Document (PRD) (to lead instructor)	Emily, Jakob 100%	9/8/18 9/27/18									
Determine Thermal Collection and Transport Designs	Emily, Jakob 100%	9/17/18 10/4/18									
Project schedule for fall and spring (to lead instructor)	Emily, Jakob 100%	9/8/18 10/4/18									
Logbook and Portfolio (to lead instructor)	Emily, Jakob 100%	9/17/18 10/4/18									
Decide Between the Thermal Collection and Transport Designs	Emily, Jakob 100%	10/2/18 10/9/18									
Capstone Snapshot Day #1: Portfolio Completion	jakob 100%	10/7/18 10/9/18									
Capstone Snapshot Day #1: Logbook Completion	Emily, Jakob 100%	10/7/18 10/9/18									
Capstone Snapshot Day #1: Posterboard Presentation	Emily, Jakob 100%	10/7/18 10/9/18									
Semester 1: Pre-Snapshot #2											
Design Validation Plan (to lead instructor)	Emily, Jakob 100%	10/9/18 10/18/18									
Project Value Proposition (to lead instructor)	Emily, Jakob 100%	10/15/18 10/25/18									
Draft wikipage (notify lead instructor when done)	jakob 100%	10/22/18 11/1/18									
Logbook and Portfolio check (to lead instructor)	Emily, Jakob 100%	11/6/18 11/8/18									
Concept Design Review (to lead instructor)	Emily, Jakob 100%	11/8/18 11/16/18									
Team Member Cititzenship report (email to lead instructor)	Emily, Jakob 100%	11/15/18 11/16/18									
Semester Deliverables: Portfolio (to lead instructor)	Emily, Jakob 100%	11/30/18 12/7/18									
Semester Deliverables: Logbook (to lead instructor)	Emily, Jakob 100%	11/30/18 12/7/18									
Semester Deliverables: Wikipage (to lead instructor)	jakob 100%	11/30/18 12/7/18									
Semester 2											
Exact Calculations of Design Due (delayed) (by end of winter break)	Emily, Jakob 100%	11/14/18 2/4/19									
Order Long-Ship Products (delayed) (by end of winter break)	Emily, Jakob 100%	11/30/18 1/11/19									
Design Expo Registration	Emily, Jakob 100%	1/22/19 1/23/19									
Detailed Design review (With Client and Lead Instructor)	Emily, Jakob 100%	1/29/19 2/9/19									
Team Member Cititzenship report (email to lead Instructor)	Emily, Jakob 100%	3/5/19 3/6/19									
Build Prototype	Emily, Jakob 100%	1/7/19 4/7/19									
Wooden Frame	Emily, Jakob 100%	2/9/19 2/23/19									

	Disp ASSIGNED	play Week:	28		Mar 11, 2019	Mar 18, 201	9 Mar 25, 2019	Apr 1, 20	19 Apr	8, 2019	Apr 15, 2019	А	pr 22, 2019	Apr 29, 20	019
TASK	TO	PROGRESS	START	END	M T W T F S	S M T W T F	S S M T W T F	S S M T W T	F S S M T	W T F S S	M T W T F	S S M T	W T F S	S M T W T	F S
Plywood Outer	Emily, Jakob	100%	2/23/19	3/3/19											
Concrete Boards (Cut and place)	Emily Jake	100%	2/23/19	3/8/19											
Thermocouples(Order, solder, and place)	Emily Jake	100%	2/23/19	3/23/19											
Fill with gravel	Emily, Jakob	100%	3/8/19	4/7/19											
roof section	Emily, Jakob	100%	3/15/19	4/7/19											
Blower (order)	Emily, Jakob	100%	2/26/19	3/25/19											
Air Flow Piping (Design, buy, build)	Emily, Jakob	100%	2/26/19	4/7/19											
Capstone Snapshot Day #3: team Portfolio (to Lead Instructor)	Emily, Jakob	100%	3/5/19	3/6/19											
Capstone Snapshot Day #3: Wikipage Update (to Lead Instructor)	jakob	100%	2/16/19	3/6/19											
Testing	Emily, Jakob	100%	4/7/19	4/20/19											
Data Collection for Paper Design Completion and idea validation	Emily, Jakob	100%	4/7/19	4/20/19											
Logbook Check (To Lead Instructor)	Emily, Jakob	100%	4/11/19	4/13/19											
Booth Display at EXPO	Emily, Jakob	100%	4/25/19	4/27/19											
Technical Presentation at EXPO	Emily, Jakob	100%	4/25/19	4/27/19											
Final Deliverables Due (see mindworks for all requirements)	Emily, Jakob	100%	4/27/19	5/4/19											
Insert new rows ABOVE this one															