

Tasks!

Tuesday, March 22, 2016 4:16 PM

Fall

October Tasks	Due date	Completed
<input checked="" type="checkbox"/> Contract to Dr. Li	10/02/15	10/02/15
<input checked="" type="checkbox"/> Client meeting transcript to client	10/02/15	10/02/15
<input checked="" type="checkbox"/> Project specification v1.0 to client	10/02/15	10/02/15
<input checked="" type="checkbox"/> Project management log book entry	10/02/15	10/06/15
<input checked="" type="checkbox"/> Turn in Log books	10/02/15	10/06/15
<input checked="" type="checkbox"/> Project snap shot	10/02/15	10/13/15
November Tasks		
<input checked="" type="checkbox"/> Log into RTAC	11/12/15	11/12/15
<input checked="" type="checkbox"/> Connect RTAC to a relay	11/12/15	11/12/15
<input checked="" type="checkbox"/> Configure communication between RTAC and one device	11/12/15	11/12/15
December Tasks		
<input checked="" type="checkbox"/> Wiki page	10/30/2015	10/30/2015
<input checked="" type="checkbox"/> Team photos	12/3/2015	12/3/2015

Spring

January Tasks	Responsible parties	Week	Due date	Completed
<input checked="" type="checkbox"/> Get SEL devices powered on etc.	All	WK 01 [18-22]	01/22/16	01/21/16
<input checked="" type="checkbox"/> Microcontroller HMI proof of concept	Joe	WK 02 [25-29]	01/29/16	01/28/16

February Tasks	Responsible parties	Week	Due date	Completed
<input type="checkbox"/> Configure communication between Laptop & RTAC through Gateway		WK 03 [01-05]	02/05/16	04/18/16
<input checked="" type="checkbox"/> Configure communication between RTAC and Relay		WK 03 [01-05]	02/05/16	02/06/16
<input checked="" type="checkbox"/> Configure communication between RTAC and PAC		WK 03 [01-05]	02/05/16	02/03/16
<input checked="" type="checkbox"/> LED HMI proof of concept	Joe / David	WK 03 [01-05]	02/05/16	02/03/16
<input checked="" type="checkbox"/> Relay Trip Settings	Robert / Brian	WK 04	02/12/16	3/10/16

		[08-12]	6	
<input checked="" type="checkbox"/> ★ Detailed design review	All	WK 04 [08-12]	02/12/1 6	02/11/16
<input checked="" type="checkbox"/> Modbus HMI proof of concept	Joe	WK 05 [15-19]	02/19/1 6	02/11/16
<input checked="" type="checkbox"/> ! Order power cables, network cables, mounting bracket		WK 06 [22-26]	02/26/1 6	02/01/16
<input checked="" type="checkbox"/> ! Order: case	David	WK 06 [22-26]	02/26/1 6	03/01/16
<input checked="" type="checkbox"/> ! Order: Raspberry Pi (2) wireless keyboard (Vilros) wireless mouse (Vilros) Surge protector (at least 6 outlets)	All	WK 06 [22-26]	02/26/1 6	03/01/16
<input checked="" type="checkbox"/> Define model parameters for substation settings	David	WK 06 [22-26]	02/26/1 6	3/10/16
<input type="checkbox"/> Define scenarios for classes	All	WK 06 [22-26]	02/26/1 6	

March Tasks	Responsible parties	Week	Due date	Completed
<input checked="" type="checkbox"/> ! Decide on HMI, order any remaining parts		WK 07 [29-04]	03/04/1 6	03/01/16
<input checked="" type="checkbox"/> ★ Logbook review	All	WK 05 [15-19]	03/08/1 6	03/08/16
<input type="checkbox"/> Run complete test of at least one scenario	All	WK 08 [07-11]	03/11/1 6	
<input checked="" type="checkbox"/> ★ Snapshot Day, Portfolio, Team member citizenship, and wiki page are due	All	WK 08 [07-11]	03/08/1 6	03/08/16
★ ! 💡 🎵 Spring break	All	WK XX [14-18]		
<input checked="" type="checkbox"/> ★ Logbooks due	All	WK 09 [21-25]	03/25/1 6	03/25/16
<input type="checkbox"/> Debug?	All	WK 09 [21-25]		
<input type="checkbox"/> Debug?	All	WK 10 [28-01]		

April Tasks	Responsible parties	Week	Due date	Completed
<input type="checkbox"/> Debug?		WK 11 [04-08]		
<input checked="" type="checkbox"/> ★ Logbook review	All	WK 12 [11-15]	04/15/1 6	

<input type="checkbox"/> Debug?		WK 13 [18-22]		
<input checked="" type="checkbox"/> ★ Expo	All	WK 14 [25-29]	04/29/16	

May Tasks	Responsible parties	Week		
<input type="checkbox"/> ★ Course deliverables Project HW/SW Wiki Poster Work area checkout	All	WK XX [02-06]	05/05/16	