


Task	Start Date	Days to Complete	End Date	Requested Time Buffer	New Date	Status
Team and Mentor Introductions	4-Sep	1	4-Sep			Completed
Team and Mentor Contact Informaiton Exchanged	4-Sep	1	4-Sep			Completed
Team Contract	4-Sep	2	6-Sep	5	11-Sep	Completed
General Session: Budgeting, Project Requirments, Purchasing Procedures	6-Sep	1	6-Sep			Completed
General Session: Project Management, Communication Standards, Design Validation Plan	11-Sep	1	11-Sep			Completed
First Instructor/Team Meeting Completed With Minutes Circulated	4-Sep	7	11-Sep			Completed
Budget Estimates	11-Sep	2	13-Sep	8	21-Sep	Completed-Needs Updated, Reapproval
General Session: FE/PE Licensing, Value Proposition, Snapshot Day Expectations, Industry Panel Preparation, Career Fair Preparation	25-Sep	1	25-Sep			Completed
Client Visit and Interview	4-Sep	21	25-Sep			Completed: Email, Bblearn
Product Requirements Document	25-Sep	2	27-Sep			Completed: Email, Bblearn
General Session: Industry Panel	2-Oct	1	2-Oct			Completed
Project Schedule	25-Sep	8	2-Oct			Completed: Email, Bblearn
Career Fair	3-Oct	1	3-Oct			Completed
First Logbook	4-Sep	36	9-Oct			Completed
First Portfolio	4-Sep	31	4-Oct			Completed: Email, Bblearn
Snapshot Day 1	9-Oct	1	9-Oct			Upcoming
General Session: Idaho Pitch, Concept Design Review Expectations, Sustainability, Wikipage Expectations, Team Member Citizenship Assessment Tool	16-Oct	1	16-Oct			Upcoming
Design Validation Plan	9-Oct	9	18-Oct			Upcoming
Idaho Pitch Competition	19-Oct	1	19-Oct			Upcoming
Wikipage Workshop	23-Oct	1	23-Oct			Upcoming
Project Value Proposition	18-Oct	7	25-Oct			Upcoming
PCB Workshop	30-Oct	1	30-Oct			Upcoming
Wiki Review Session	6-Nov	1	6-Nov			Upcoming
Draft Wikipage	23-Oct	10	1-Nov			Upcoming
Second Logbook	9-Oct	31	8-Nov			Upcoming
Second Porfolio	4-Oct	36	8-Nov			Upcoming
Signal Integrity Workshop	13-Nov	1	13-Nov			Upcoming
Concept Design Review	25-Oct	23	16-Nov			Upcoming
Team Member Citizenship Electronic Copy	25-Oct	23	16-Nov			Upcoming
General Session: Snapshot Day Preparation, End of Semester Deliverables	27-Nov	1	27-Nov			Upcoming
Second Snapshot Day	27-Nov	3	30-Nov			Upcoming
Wiki Review Session	4-Dec	1	4-Dec			Upcoming
Semester Project Portfolio	8-Nov	30	7-Dec			Upcoming
Semester Wikipage	1-Nov	37	7-Dec			Upcoming
Semester Logbook	8-Nov	30	7-Dec			Upcoming
Weekly Meetings With Instructor/Client	4-Sep	243				Upcoming
Weekly Team Meetings With Group	4-Sep	243				Upcoming
General Session: Semester Schedule, Design Expo Registration, Detailed Design Review Protocol, NSF Survey	16-Jan	1	16-Jan			Upcoming
Design Expo Registration	16-Jan	8	23-Jan			Upcoming
Detailed Design Review	16-Jan	13	29-Jan			Upcoming
General Session: Design Review Progress , SnapShot Day Expectations, 3rd , Design Failure Mode Effects Analysis	13-Feb	1	13-Feb			Upcoming
System Diagram	12-Feb	2	13-Feb			Upcoming
Drawing Package	12-Feb	2	13-Feb			Upcoming
Bill of Materials	12-Feb	2	13-Feb			Upcoming
Third Logbook	8-Nov	101	16-Feb			Upcoming
Third Snapshot day	6-Mar	1	6-Mar			Upcoming
Team Member Citizenship Form	16-Nov	111	6-Mar			Upcoming
Porfolio	7-Dec	90	6-Mar			Upcoming
Wikipage Update	7-Dec	90	6-Mar			Upcoming
General Session: Snapshot Recap, Wiki Expectations, Ethics, Final Reports	20-Mar	1	20-Mar			Upcoming
Wiki Page Review	27-Mar	1	27-Mar			Upcoming
Fourth Logbook	16-Feb	88	13-Apr			Upcoming
General Session: Project Posters , Expo Prep, Course Deliverables	11-Apr	1	11-Apr			Upcoming
Design Expo	27-Apr	1	27-Apr			Upcoming
Booth Display/Poster Expo	20-Apr	7	27-Apr			Upcoming
Technical Presentation Expo	27-Apr	1	27-Apr			Upcoming
Wiki Consulting	1-May	1	1-May			Upcoming
Final Hardware Software Deliverable	27-Apr	8	4-May			Upcoming
Design Report/Projecgt Porfolio	6-Mar	60	4-May			Upcoming
Final Wikipage	1-May	4	4-May			Upcoming
Final Project Poster	11-Apr	24	4-May			Upcoming
Work Area Check Out	4-May	1	4-May			Upcoming
Electronic Arcive / File Management	4-May	1	4-May			Upcoming
Demo Test Simulation: Career Fair SPR	0-Jan	0				Upcoming
Demo Test Simulation: Dedication of Lab Remodel	0-Jan	0				Upcoming
Demo Test Simulation: Dedication of Lab Remodel	0-Jan	0				Upcoming
Expo Demo Test Simulation	27-Apr	1	27-Apr			Upcoming

SEL- CyberSecurity Testbed Power System Gantt Chart, Group 14 SCADACS



Please note, I have tried to format the task sections so that each corresponding task row matches its time column in this display, however, it is compressing the list with a functionality that I can not seem to get rid of. It is represented as the "...". The tasks in the data are in the same order as they are displayed in the chart time bars. The original excel Gantt chart is posted online through BBlearn, email for future updates and reference.