

| Tasks | December | | January | | February | |
|-------------------------------------|------------|------------|---------|------------|----------|-----------|
| | 12/14/2018 | 12/21/2018 | 24-Jan | 12/31/2019 | 2/9/2019 | 2/16/2019 |
| Order Transducers | | | | | | |
| Finalize Design | | | | | | |
| Detailed Design Review | | | | | | |
| Build Complete Prototype | | | | | | |
| UI Design Expo | | | | | | |
| Final Report and Drawings to Client | | | | | | |

