LightBoard Schdule

Color	Key
	Purchase Items
	SNAPSHOT Days
	In Progress
	Future Due Dates
X	Completed

Project: LightBoard

Last Updated: 6/28/2018

		Year	2018																													
		Month	June			July					Aug				Sept				Oct					Nov				Dec				
Task Description	**Duration**	**Assign**	6/11	6/18	6/25	7/2	7/9	7/16	7/23	7/30	8/6	8/13	8/20	8/27	9/3	9/10	9/17	9/24	10/1	10/8	10/15	10/22	10/29	11/5	11/12	11/19	11/26	12/3	12/10	12/17	12/24	12/31
Contact Client	30 min	Jake	X																													
Team Contract	1 hr	Nate		X																												
Client Interview Questions	3 hr	Team		X																												
Priliminary Budget	1 hr	Team		X																												
Client Interview	2 hr	Team		X																												
Project Requirement Doc.	2 hr	Taylor			X																											
Budget	1.5 hr	Nate																														
Schdule Check #1		Nate																														
Portfolio Check #1		Taylor				x																										
WikiPage Page		Jake				X																										
LogBook Check #1		Team				X																										
SNAPSHOT #1																																
Purchase Prototype Glass																																
Purchase Prototype Aluminum Frame																																
StoryBoard																																
Prototype																																
Design Validation Plan																																
Project Validation Proposal																																
Concept Design Review																																
SNAPSHOT #2																																
Portfolio WikiPage																																
LogBook Check #2																																
Team Citizenship Grade																																
Detailed Design Review																																
LogBook Check #3																																
SNAPSHOT #3																																
LogBook Check#4																																
Team Citizenship Grade																																
Finalized Prototype (Hardware/Software)																																
Final Report (Portfolio)																																
LogBook Final Review																																
Complete Lightboard (SNAPSHOT)																																
Work Area Check-out																																
Project Files																																