GANTT CHART

PROJECT TITLE	Solar Roadways	**LEAD INSTRUCTORS**	Dr. Herb Hess, Dr. Feng Li
TEAM MEMBERS	Tavara Freeman, Violet Gomm, Jesse Strange	**DATE**	10/2/18

Color Legend

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION (DAYS)	PCT OF TASK COMPLETE
1	**Project Conception and Initiation**					
1.1	Team Contract	Jesse S.	9/4/18	9/6/18	2	100%
1.1.1	First Team Meeting		9/4/18	9/11/18	7	100%
1.2	Project Learning/Research		9/4/18	10/4/18	30	100%
1.3	Client Interview		9/11/18	9/25/18	14	100%
2	**Project Definition and Planning**					
2.1	Scope and Goal Setting		9/11/18	9/25/18	14	100%
2.2	Draft Budget	Tavara F.	9/11/18	9/13/18	2	100%
2.3	Product Requirments Document		9/11/18	9/27/18	16	100%
2.4	Project Schedule	Violet G.	9/27/18	10/2/18	5	100%
2.6	Design Validation Plan		10/15/18	10/18/18		0%
2.7	Project Value Proposition			10/25/18		0%
2.8	Concept Design Review			11/16/18		0%
2.9	Team Member Citizenship			11/16/18		0%
2.10_	Design Expo Registeration			1/23/19		0%
3	**Project Work**					
3.1.1	Contact Alyssa Delbridge -Software	Tavara F.	10/2/18	10/10/18	8	75%
3.1.2	Contact Guy Esser -Testing Location	Jesse S.	10/2/18	10/17/18	15	100%
3.1.3	Contact Kerri May -Accessing Panels	Jesse S.	10/2/18	10/10/18	8	100%
3.1.4	Contact Mike McMenamy -Testing Equipment	Violet G.	10/10/18	10/17/18	7	50%
3.2	Draft Wikipage	Tavara F.		11/1/18		0%
3.3.1	Testing		11/1/18	3/22/19	109	0%
3.3.2	Software Development		11/1/18	3/22/19	109	0%
3.4	Design Review			2/9/19		0%
3.5	Wikipage Review			3/27/19		0%
3.6	Create Expo Poster		4/13/19	4/27/19	14	0%
4	**Project Performance / Monitoring**					
4.1	Logbook and Portfolio Review 1			10/9/18		0%
4.2	Snapshot Day #1			10/9/18		0%
4.3	Logbook and Porfolio Review 2			11/8/18		0%
4.4	Snapshot Day #2			11/30/18		0%
4.5	Logbook and Portfolio Review 3			2/16/19		0%
4.6	Snapshot Day #3			3/6/19		0%
4.7	Logbook and Portfolio Review 4			4/13/19		0%
4.8	Expo			4/27/19		0%




In Progress
Late
Due Date
12/10-12/14
1/9/19-1/11/19
1/14/19-1/18/19
1/21/19-1/25/19
1/28/19-2/1/19
2/4/19-2/8/19
2/11/19-2/15/19
2/18/19-2/22/19
2/25/18-3/1/19
3/4/19-3/8/19
3/11/19-3/15/19
3/18/19-3/22/19
3/25/19-3/29/19
4/1/19-4/5/19
4/8/19-412/19
4/15/19-4/19/19
4/22/19-4/26/19
4/29/19-5/3/19
M T W R F