Description	Start Date	End Date
Day	-	-
Date	-	-
Book Keeping	21-Aug	30-Nov
Fabrication and refinement	21-Aug	30-Nov
Mechanical Component Fabrication	21-Aug	22-Sep
Trouble Shooting Mechanical	11-Sep	29-Sep
Coding and Interface	11-Sep	13-Oct
Code/Interface Troubleshooting	16-Oct	30-Oct
Lit/Doc Work	1-Nov	30-Nov
Scheduled Oh Crap Time	1-Nov	10-Nov
First Mechanical Test	11-Sep	
Design Review	Oct/5/2017	
Second Code/Mech Test	29-Sep	
Logbooks Due	3-Oct	
Snap Shot #2	10-Oct	
Final Code/Mech Test	13-Oct	
Logbooks Due	7-Nov	
Team Member Forms Due	10-Nov	
Final Snapshot	1-Dec	
ALL DOCUMENTATION DUE	8-Dec	
Manufacturing of Full System	15-Oct	11-Nov
Wikimaster Review	7-Nov	
Portfolio Draft	18-Nov	
DFMEA	7-Nov	18-Nov