University of Idaho Capstone Summer 2020

Project: HYPEIT
Project Start Date: 6/15/2020 (Monday)
Display Week: 1

WBS[1]	Task[2]	Lead[3]	Start[4]	End	Cal. Days	% Done	Work Days
1	**Programming**	Alex Kiss					
1.1	Programming a wheel pattern		Tue 6/23/20	Sat 7/25/20	3	80%	24
1.2	Wheel pattern recognition in Simulink		Fri 6/26/20	Tue 7/21/20	5	0%	18
1.3	Signal Set 1		Fri 7/10/20	Fri 7/17/20	8	0%	6
1.4	Signal Set 2		Fri 7/17/20	Fri 7/24/20	8	0%	6
1.5	Signal Set 3		Fri 7/24/20	Fri 7/31/20	8	0%	6
1.6	Crank Angle Sync		Tue 7/21/20	Fri 7/31/20	11	0%	9
1.7	CAN		Fri 7/31/20	Fri 8/07/20	8	0%	6
1.8				Sat 1/00/00		0%	0
1.9	*[Insert Rows above this one, then Hide or Delete this row]*			Sat 1/00/00		0%	
2	**Testing**	Colin Parke					
2.1	JimStim Research	Hayden Hulse	Tue 6/23/20	Mon 6/29/20		100%	5
2.2	Purchase Wire	Colin Parke	Tue 6/23/20	Mon 6/29/20		100%	5
2.3	Simulate Spark & Injection		Tue 7/21/20	Fri 7/31/20		0%	9
2.4				Fri 11/22/19		0%	0
2.5				Wed 12/04/19		0%	0
2.6				Thu 12/05/19		0%	0
2.7				Thu 12/05/19		0%	0
2.8				Fri 2/28/20		100%	0
2.9				Fri 2/28/20		100%	0
2.10	*[Insert Rows above this one, then Hide or Delete this row]*			Sat 1/00/00		0%	0
3	**Floaters**	Zac & Hayden					
3.1	Get remote access to Pi-Innovo priority computers		Tue 6/23/20	Fri 6/26/20		100%	4
3.2	Reinstall Pi-Innovo License seeds		Tue 6/23/20	Mon 6/29/20		100%	5
3.3	Injector control research		Tue 7/07/20	Mon 7/13/20		0%	5
3.4	Wiki outline		Sat 7/04/20	Fri 7/10/20		100%	5
3.5	Literate Programming Outline		Tue 7/07/20	Mon 7/13/20		0%	5
3.6				Sat 1/00/00		0%	0
3.7				Sat 1/00/00		0%	0
3.8				Sat 1/00/00		0%	0
3.9				Sat 1/00/00		0%	0
3.10	*[Insert Rows above this one, then Hide or Delete this row]*			Sat 1/00/00		0%	0
4	**Class Due Dates**	Team					
4.1	Team Contract	All	Mon 6/15/20	Mon 6/22/20		100%	6
4.2	Client Interview Plan	All	Mon 6/15/20	Mon 6/22/20		100%	6
4.3	Initiate Contact with Client	Colin Parke	Mon 6/15/20	Mon 6/22/20		100%	6
4.4	DRAFT Budget Estimates	All	Mon 6/15/20	Mon 6/22/20		100%	6
4.5	Client Visit and Interview	All	Mon 6/15/20	Thu 6/25/20		100%	9
4.6	Product Requirements	All	Mon 6/15/20	Thu 6/25/20		100%	9
4.7	Project Schedule	Hayden Hulse	Mon 6/15/20	Thu 7/02/20		60%	14
4.8	Design Validation Plan	All	Mon 6/15/20	Fri 7/10/20		100%	20
4.9	Portfolio, Wiki, & Logbooks (w/ review form)	All + Individual	Mon 6/15/20	Fri 7/10/20		100%	20
4.10	Design Review	All	Mon 6/15/20	Mon 7/20/20		100%	26
4.11	Value Proposition	All	Mon 6/15/20	Thu 7/16/20		100%	24
4.12	Wiki Page	All	Mon 6/15/20	Thu 8/06/20		0%	39
4.13	Technical Presentation	All	Mon 6/15/20	Thu 8/06/20		0%	39
4.14	Portfolio, Team Member Citizenship, & Logbook (w/ review form)	All + Individual	Mon 6/15/20	Fri 8/07/20		0%	40
4.15	Final Hardware & Software, Design Report, Work Area Checkout, Electronic File Archive	All	Mon 6/15/20	Fri 8/07/20		0%	40
4.16	*[Insert Rows above this one, then Hide or Delete this row]*			Sat 1/00/00		0%	0
5	**Important Dates**	Team					
5.1	Snapshot Day 1	All	Mon 6/15/20	Mon 7/13/20		0%	21
5.2	Snapshot Day 2	All	Mon 6/15/20	Thu 8/06/20		100%	39