SeaScanners Schedule

SIMPLE GANTT CHART by Vertex42.com
https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html

Project Start: Mon, 12/21/2020

Display Week: 1

Switch display week to change timeframe

TASK	ASSIGNED TO	PROGRESS	START	END
Winter Break				
Validate stepper motor and encoder desig	Ethan	75%	12/11/20	12/14/20
Validate GPS message parsing	Ethan	50%	12/21/20	12/23/20
Finalize thermal management design	Steven	25%	12/21/20	1/1/21
Build power system	Cade	0%	12/21/20	1/1/21
Obtain all control system parts	Cade, Ethan	80%	12/21/20	1/13/21
Complete Solidworks mount design	Steven	75%	1/2/21	1/10/21
Complete writing code	Ethan	50%	12/28/20	1/14/21
Assist in code/housing design	Cade	0%	1/2/21	1/13/21
Estimate fabrication time	Steven	0%	1/12/21	1/13/21
January				
Receive test coordinates/Initial control te	Team	0%	1/14/21	1/15/21
Finalize power supply testing	Cade	0%	1/18/21	2/1/21
Build enclosure	Steven, Team	0%	1/18/21	2/12/21
Register for Design Expo	Team	0%	1/26/21	1/26/21
February				
Complete enclosure moisture test	Team	0%	2/13/21	2/15/21
Engineering release review	Team	0%	2/15/21	2/19/21
Logbook due w/review form	Indiv	50%	2/19/21	2/19/21
Finalize additional required parts and obt	Cade, Team	75%	2/20/21	2/28/21
Team member citizenship due	Indiv	0%	2/26/21	2/26/21
March				
Assemble prototype	Team	0%	3/1/21	3/12/21
Prep for snapshot day 3	Team	0%	3/1/21	3/5/21
Update portfolio and wikipage	Team, Ethan	0%	3/6/21	3/9/21
Antenna accuracy test	Team	0%	3/13/21	3/13/21
Powered down antenna accuracy test	Team	0%	3/13/21	3/13/21
Temperature test	Team	0%	3/15/21	3/17/21
Max Weight test	Team	0%	3/18/21	3/20/21



Display Week: 1

Switch display week to change timeframe

TASK	ASSIGNED TO	PROGRESS	START	END
Finalize tested prototype	Team	0%	3/22/21	4/1/21
April/May				
Prepare prototype for client	Team	0%	4/2/21	4/20/21
Logbook due w/review form	Indiv	50%	4/16/21	4/16/21
Prepare for and attend Expo	Team	0%	4/21/21	4/30/21
Finalize course deliverables	Team	50%	5/1/21	5/7/21

Insert new rows ABOVE this one

Dec 21, 2020							Dec 28, 2020							Jan 4, 2021							Jan 11, 2021							Jan 18, 2021							Jan 25, 2021							Feb 1, 2021							Feb 8, 2021						
21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S