# Capstone Project Schedule Template - Fall-Spring

**Project:**

**Last Updated:** 11/9/20

| | | Year | | | | | |
|---|---|---|---|---|---|---|---|
| | | Month | Sept | | | | |
| **Task Description** | **Duration** | **Assigned** | **8/31** | **9/7** | **9/14** | **9/21** | **9/28** |
| Desktop Plate Design | | | | | | | |
| Desktop Plate Manufacture | | | | | | | |
| Joint 1 Aluminum Design | | | | | | | |
| Joint 1 3D Prototype testing | | | | | | | |
| Joint 1 aluminum Machining | | | | | | | |
| Right-to-Left Flipping | | | | | | | |
| Machining link connections | | | | | | | |
| 1st Prototype Ready to Send to Cali | | | | | | | |
| Send Prototype 1 to California | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |

| 2020 | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Oct | | | | Nov | | | | Dec | | | | |
| 10/5 | 10/12 | 10/19 | 10/26 | 11/2 | 11/9 | 11/16 | 11/23 | 11/30 | 12/7 | 12/14 | 12/21 | 12/28 |

| 2021 | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Jan | | | | Feb | | | | Mar | | | | A | |
| 1/4 | 1/11 | 1/18 | 1/25 | 2/1 | 2/8 | 2/15 | 2/22 | 3/1 | 3/8 | 3/15 | 3/22 | 3/29 | 4/5 |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |

| | | | | | | |
|---|---|---|---|---|---|---|
| or | | May | | | | |
| 4/12 | 4/19 | 4/26 | 5/3 | 5/10 | 5/17 | 5/24 |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |