LightBoard Schdule

Color	Key
	Purchase Items
	SNAPSHOT Days
	In Progress
	Future Due Dates
	Completed

Project: LightBoard

Last Updated: 7/5/2018

		Year	2018																																			
		Month	June						July						Aug					Sept				Oct					Nov				Dec					
Task Description	**Duration**	**Assign**	6/11	6/14	6/18	6/19	6/25	7/2	7/6	7/9	7/16	7/23	7/26	7/30	8/3	8/6	8/13	8/20	8/27	9/3	9/10	9/17	9/24	10/1	10/8	10/15	10/22	10/29	11/5	11/12	11/19	11/26	12/3	12/10	12/17	12/24	12/31
Contact Client	30 min	Jake																																				
Team Contract	1 hr	Nate																																				
Client Interview Questions	3 hr	Team																																				
Priliminary Budget	1 hr	Team																																				
Client Interview	2 hr	Team																																				
Project Requirement Doc.	2 hr	Taylor																																				
Budget	1.5 hr	Nate																																				
Schdule Check #1		Nate																																				
Portfolio Check #1		Taylor																																				
WikiPage Page		Jake																																				
LogBook Check #1		Team																																				
SNAPSHOT #1																																						
Prototype Build																																						
Identify Prototype Glass Selections		Taylor																																				
Solidify Prototype Design		Team																																				
Purchase Prototype Glass		Taylor																																				
Purchase Prototype Aluminum Frame		Jake																																				
Purchase LED/Controller		Talal																																				
Prototype Construction		Team																																				
Review Prototype Take Aways		Team																																				
Complete StoryBoard		Nate & Taylor																																				
Design Validation Plan		Talal																																				
Project Validation Proposal		Taylor																																				
Concept Design Review																																						
SNAPSHOT #2																																						
Portfolio WikiPage																																						
LogBook Check #2																																						
Team Citizenship Grade																																						
Ordering your Glass		Taylor																																				
Final Build																																						
Finalize Solidworks Model																																						
Create Engineering Drawings																																						
Create dFMEA																																						
Create Final BOM																																						
Detailed Design Review																																						
LogBook Check #3																																						
SNAPSHOT #3																																						
Order Short Lead Parts																																						
Machining Parts																																						
Lightboard Construction																																						
Wiki Site Review																																						
LogBook Check#4																																						
Team Citizenship Grade																																						
Finalized Prototype (Hardware/Software)																																						
Testing Lightboard																																						
Modifications Based on Tests																																						
Poster Development																																						
Print Poster																																						
Final Report (Portfolio)																																						
LogBook Final Review																																						
Complete Lightboard (SNAPSHOT)																																						
Work Area Check-out																																						
Project Files																																						