Capstone Project Schedule

Project: Goat Stanchions of Commercial Milking

Last Updated: 7/1/2019

		Year	2019																																
		Month	June				July					Aug				Sept				Oct					Nov				Dec							
Task Description	**Duration**	**Member**	**6/11**	**6/18**	**6/25**	**6/27**	**7/2**	**7/9**	**7/16**	**7/23**	**7/30**	**8/6**	**8/13**	**8/20**	**8/27**	**9/3**	**9/10**	**9/17**	**9/24**	**10/1**	**10/8**	**10/15**	**10/22**	**10/29**	**11/5**	**11/12**	**11/19**	**11/26**	**12/3**	**12/10**	**12/17**	**12/24**	**12/31**
Brainstorm Ideas	6/25 to 27	all																																	
-Compare Ideas and consider revision	27-Jun	all																																	
Create Gannt Chart	6/25 to 7/1	Bryce																																	
Work on Wiki Page	25-Jun	Luke																																	
Work on Project Portfolio	25-Jun	Luke																																	
Design Validation Plan		all																																	
Project Validation Plan		all																																	
Concept Design Review		all																																	
Prepare Client's Side of Concept Design Review		all																																	
Consolodate designs into one design		all																																	
Research any existing components		John																																	
Draft Final Cad Model		Bryce																																	
Create Drawing Package		Skylar																																	
Create Manufacturing Instructions		John																																	
Prepare Cad Animation		Luke																																	
Prepare Renderings		John																																	
Make a plan for small scale model		Bryce&Skylar																																	
Purchase Materials for Model		John																																	
Make Model		all																																	
Prepare Packaging for the model		Luke																																	
Create Project Boards		John																																	
Practice presentation for Snapshot		all																																	