LightBoard Schdule

Color	Key
Green	Purchase Items
Red	SNAPSHOT Days
Yellow	In Progress
Blue	Future Due Dates
Dark gray	Completed

Project: LightBoard

Last Updated: 7/29/2018

Year	2018																																			
Month	June					July									Aug				Sept				Oct					Nov				Dec				
Week	6/11	6/14	6/18	6/19	6/25	7/2	7/6	7/9	7/12	7/16	7/23	7/26	7/30	8/3	8/6	8/13	8/20	8/27	9/3	9/10	9/17	9/24	10/1	10/8	10/15	10/22	10/29	11/5	11/12	11/19	11/26	12/3	12/10	12/17	12/24	12/31

Task Description	Duration	Assign
Contact Client	30 min	Jake
Team Contract	1 hr	Nate
Client Interview Questions	3 hr	Team
Priliminary Budget	1 hr	Team
Client Interview	2 hr	Team
Project Requirement Doc.	2 hr	Taylor
Priliminary Final Model (Solidworks)	2.5 hr	Nate
Budget	1.5 hr	Nate
Schdule Check #1	-------	Nate
Portfolio Check #1	-------	Taylor
WikiPage Page	5 hr	Jake
LogBook Check #1	-------	Team
SNAPSHOT #1	15 hr	
Prototype Build		
Identify Prototype Glass Selections	4 h	Taylor
Solidify Prototype Design	5 h	Team
Purchase Prototype Glass	3 h	Taylor
Purchase Prototype Aluminum Frame	1 h	Jake
Purchase LED/Controller	2 h	Talal
Prototype Construction	6 h	Team
Review Prototype Take Aways	-------	
Complete StoryBoard	-------	Nate & Taylor
Design Validation Plan	2 hr	Talal
Project Validation Proposal	2 hr	Taylor
Concept Design Review		
SNAPSHOT #2	-------	
Portfolio WikiPage		
LogBook Check #2	-------	Team
Team Citizenship Grade	-------	Team
Ordering Glass		Taylor
Final Build		
Finalize Solidworks Model	4 h	Nate
Create Engineering Drawings		
Create dFMEA		
Create Final BOM		
Detailed Design Review		
LogBook Check #3		
SNAPSHOT #3		
Order Short Lead Parts		
Machining Parts		
Lightboard Construction		
Wiki Site Review		
LogBook Check#4	-------	
Team Citizenship Grade		
Finalized Prototype (Hardware/Software)		
Testing Lightboard		
Modifications Based on Tests		
Poster Development		
Print Poster		
Final Report (Portfolio)		
LogBook Final Review	-------	
Complete Lightboard (SNAPSHOT)		
Work Area Check-out		
Project Files		