Project: The Beast

Last Updated: 8/1/2019

				2019																														
		Year		June			July					Aug				Sept				Oct					Nov				Dec				
		Month																																
Task Description	**Duration**	**Assign**	**%**	6/12	6/19	6/26	7/3	7/10	7/17	7/24	7/31	8/7	8/14	8/21	8/28	9/4	9/11	9/18	9/25	10/2	10/9	10/16	10/23	10/30	11/6	11/13	11/20	11/27	12/4	12/11	12/18	12/25	1/1
Prototyping		**Ali**	**90**																														
Prototyping frame 1		Nick	100																														
Prototyping frame 2		Nick	90																														
Prototyping circiut		Chris	90																														
Prototyping for the suspension 1		Will	100																														
Prototyping for the suspension 2		Will	100																														
CAD Modeling		**Will**	**85**																														
Modeling frame 1		Nick	100																														
Modeling frame 2		Nick	90																														
Modeling suspension 1		Will	90																														
Modeling suspension 2		will	90																														
Modeling Wheel hub		Will	90																														
manufacturing plan		**Nick**	**0**																														
wheel hub manufacturing plan		Will	0																														
wheel assy manufacturing plan		Will	0																														
frame manufacturing plan		Nick	0																														
Control System		**Chris**	**85**																														
Concept Motor Control Circuitry Rev. 1		Mohammed	90																														
Concept Motor Control Circuitry Rev. 2		Mohammed	0																														
Concept Motor Control Circuitry Rev. 3		Mohammed	100																														
Light Circuitry Rev. 1		Ali	0																														
Control Motor Control Codes Rev. 1		Chris	80																														
Control Motor Control Codes Rev. 2		Chris	80																														
Control Motor Control Codes Rev. 3		Chris	50																														
Light Code Rev. 1		Chris	0																														
Scale of 6 Wheel Control System		Chris	25																														
Scale of 4 Wheel Control System		Chris	80																														
Sub-Assembly		**Nick**	**10**																														
Wheel molds		Salso	100																														
Wheel assembly		Nick	0																														
Hub assembly		Will	0																														
frame assembly		Nick	0																														
Batteries assembly		Mohammed	0																														
Batteries		**Nick**	**50**																														
Proof of concept		Nick	85																														
Batteries assembly		Mohammed	0																														
Purchasing		**Nick**	**0**																														
Control System		Nick	0																														
Assembly wheels		Nick	0																														
Wheel hub		Nick	100																														
frame		Nick	50																														
battery assembly		Nick	0																														
Fabricating		**Will**	**0**																														
Wheel assby		Will	0																														
Frame		Nick	0																														
battery assembly		Nick	0																														
Contorl system		Chris	0																														
Final-Assembly		**Ali**	**0**																														
Batteries installation		Ali	0																														
Platform Circuitry attachement		Ali	0																														
Lights		Will	0																														
Frame		Will	0																														
Validation		**Ali**	**0**																														
Motor Control System		Chris	0																														
Light Control System		Ali																															
Suspension		Will	0																														

frame		Nick	0																													
Rework		**Ali**	0																													
Control Testing System		Chris	0																													
Light Control System		Ali	0																													
Suspension		Will	0																													
frame		Nick	0																													

Window of work	
Not completed	
Complet	
Snapshot	
Complet Project	
Delivery to Spencer	
Game day	
Desgin review	
Expo	