Capstone Project Schedule

Fits Like a Glove

Project: **Fits Like a Glove**

Snapshot #1

Last Updated: 3/1/21

		Year	2020												
		Month	Sept					Oct							
Task Description	**Duration**	**Assigned**	**9/3**	**9/10**	**9/15**	**9/17**	**9/24**	**10/1**	**10/6**	**10/8**	**10/13**	**10/15**	**10/22**	**10/29**	**11/5**
Product Requirements Document	1 Weeks	Team													
Research Operational Parameters	5 Weeks	Team													
Rough Draft Bill of Materials	1 Weeks	LM, JB													
Design Solution to Challenges/Problem	7 Weeks	Team													
Preliminary CAD Modeling	12 Weeks	LM, JB													
Concept Design Review	2 Weeks	Team													
Preliminary Coding Skeleton	7 Weeks	JG,MU													
First Round Prototyping (POC) (ABS)	2 Weeks	JG,MU													
Review and Revise CAD	6 Weeks	Team													
Review and Revise Coding	6 Weeks	Team													
Machine Custom Parts from BOM	11 Weeks	Team													
Final CAD Review	2 Weeks	LM, JB													
Second Round Coding Revew	3 Weeks	Team													
Final Assembly of Parts	2 Weeks	Team													
Final Coding Review	2 Weeks	Team													
Prototype Testing	5 Weeks	Team													
Choose Final Testing Materials	2 Weeks	Team													
Final Product Review	2 Weeks	Team													
Testing Final Product	4 Weeks	Team													
Product Validation	2 Weeks	Team													
Deliver/Report Final Project to Client	2 Weeks	Team													

Snapshot #2

Snapshot #3

																				2021	
Nov				Dec				Jan						Feb				Mar			
11/12	11/13	11/20	11/27	12/4	12/11	12/18	12/25	1/1	1/8	1/15	1/22	1/26	1/29	2/5	2/12	2/19	2/26	3/5	3/9	3/12	3/19

Design Expo