Capstone Project Schedule Template - Fall-Spring

Project:

Last Updated: 10/1/20

		Year						
		Month	Sept				O	
Task Description	**Duration**	**Assigned**	**9/7**	**9/14**	**9/21**	**9/28**	**10/5**	**10/12**
Project Research and Planning	4 weeks	7-Sep						
Ordering Parts	5 weeks	5-Oct						
Preliminary Design Work	6 weeks	28-Sep						
3D modeling/3D printing 1	4 weeks	21-Sep						
Initial microphone testing	5 weeks	19-Oct						
Software development	23 weeks	2-Nov						
Circuit design	4 weeks	16-Nov						
Signal Processing Software	12 weeks	8-Feb						
Full enclosure design/testing	15 weeks	18-Jan						
Testing/troubleshooting	5 weeks	1-Mar						
Prepare for Design Expo	4 weeks	5-Apr						

2020														
ct		Nov					Dec				Jan			
10/19	10/26	11/2	11/9	11/16	11/23	11/30	12/7	12/14	12/21	12/28	1/4	1/11	1/18	1/25

2021												
Feb				Mar					Apr			
2/1	2/8	2/15	2/22	3/1	3/8	3/15	3/22	3/29	4/5	4/12	4/19	4/26