
ID Task 

Mode

Task Name Duration Start

1 Setup and 
Initialization

9 days Tue 10/4/16

2 Burst Data w/9523 11 days Fri 10/14/16

3 Streaming Modem 21 days Fri 10/21/16

4 Unit Testing 6 days Mon 11/28/16

5 Documentation 38 days Fri 10/14/16

6

7

8 Purchasing 9 days Tue 10/4/16

9 Connectivity Tests 9 days Tue 10/4/16

10 Outline Dev Board 26 days Tue 10/11/16

11 Additional Dev 
Functionality

8 days Fri 10/14/16

12 Components 
Purchasing

16 days Wed 10/26/16

13 Board Assembly 
Verification

6 days Thu 11/17/16

M T W T F S S M T W T F S S M T W T F S S M T W

Oct 2, '16 Oct 9, '16 Oct 16, '16 Oct 23, '16

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 1

Project: Senior Design.mpp

Date: Tue 10/11/16



W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T

Oct 23, '16 Oct 30, '16 Nov 6, '16 Nov 13, '16 Nov 20, '16 Nov 27, '16 Dec 4, '16

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 2

Project: Senior Design.mpp

Date: Tue 10/11/16


