
Aerodynamics Test Facility Schedule
James Angele, Bryce Graveline, Ryan Kirby, Bryan Williams % Complete

Unfinished
Project Start Date 6/24/2019 (Monday) No School Week 1 Week 2 Week 3 Week 4
Project End Date 12/20/2019 (Friday) Thanksgiving 24 Jun 2019 1 Jul 2019 8 Jul 2019 15 Jul 2019

24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Work Breakdown Structure TASK LEAD START END DAYS % DONE M T W T F S S M T W T F S S M T W T F S S M

1 Stand Design
1.1.1 Design 1 JA 6/24/19 7/9/19 16 60%

1.1.2 Design 2 BG 6/24/19 7/9/19 16 60%

1.1.3 Design 3 BW 6/24/19 7/9/19 16 60%

1.2 Client PDR Team 7/9/19 7/9/19 1 0%

1.3 Final Stand Designing JA, BG 7/9/19 8/1/19 23 0%

1.4 Final Stand Design Freeze/CDR Team 8/1/19 8/1/19 1 0%

1.5 Stand Manufacturing BG, RK 8/26/19 9/20/19 25 0%

1.6 Electronic Placement Validation RK, JA 8/26/19 9/20/10 25 0%

2 Electronics/Mechanical Interfacing
2.1 Stepper Motor Research RK 6/24/19 6/26/2019 2 100%

2.2 Circuit Research RK 6/27/19 7/14/19 17 0%

2.3 Circuit Implimentation RK, BW 9/2/19 9/22/19 20 0%

2.5 Basic Task Validation RK 9/23/19 10/21/19 28 0%

3 Software Development
3.1 Research coding language BG, JA 6/24/19 8/1/19 38 10%

3.2 GUI Development BG 6/28/19 12/2/19 96 5%

3.3 Code for AOA in .1 deg steps BG 9/23/19 10/18/19 25 0%

3.4 Research how to calibrate/code for load cell RK 9/23/19 10/18/19 25 0%

3.5 Integrate load cell to get lift, drag, etc BW, RK 10/21/19 11/22/19 32 0%

3.6 Testing and Validation Team 12/2/19 12/13/19 11 0%

4 Airfoil Design
4.1 Arifoil Research JA 6/24/19 6/25/19 1 100%

4.2 Airfoil Design JA 6/24/19 8/1/19 38 20%

5 Airfoil Manufacturing
5.1 Airfoil Machining Team 8/26/19 11/22/19 89 0%

6 WIKI Page Design
6.1 Initial Wiki page BW 6/24/19 7/8/19 14 0%

6.2 Background, Deliverables, Specifications BW 6/24/19 7/8/19 14 0%

6.3 Design Considerations BW 6/24/19 8/1/19 40 0%

6.4 Project Learning BW 6/24/19 10/18/19 117 0%

6.5 Validation BW 10/18/19 12/13/19 57 0%

6.6 Finial Design BW 10/18/19 12/13/19 57 0%

6.7 Team Members JA, BG,RK, BW 6/24/19 7/8/19 14 0%

6.8 Additional Documentaion JA, BG,RK, BW 12/2/19 12/13/19 11 0%

7 Project Dissemination
7.1 Final Report BG 12/2/19 12/13/19 11 0%

7.2 Wiki Page Finalization BW 12/2/19 12/13/19 11 0%
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