
Project Timeline

2014 Jan Feb Mar

Wk 1 Wk 2 Wk 3 Wk 4 Wk 1 Wk 2 Wk 3 Wk 4 Wk 1 Wk 2 Wk 3 Wk 4

Start Abaqus training (T & C)

Check on Abaqus progress

Finish 2D Model drawing

Wikipedia page update

2D Model Simulation

Validate model with Shams

Begin thermal/shear testing

Begin writing design report

Detailed Design Review (Feb 3-14)

3D Model Drawing

3D Model Simulation

Expo Registration (2/28)

3D Model Validation with Shams

Update on Abaqus progress

Finish thermal/shear tests

Snapshot Day (3/11)

Adjust Design and Submit Recommendations

Logbook Due (3/31)



Apr May

Wk 1 Wk 2 Wk 3 Wk 4 Wk 1 Wk 2 Wk 3 Wk 4

Adjust Design and Submit Recommendations

Logbook Due (3/31)

Final Design Review

Design Expo (5/2)

Course Deliverables (5/9)


