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DAQ

Signals list On Track All 100% 9/18/2018 4

Spec equipment High Risk 100% 9/24/2018 11

Order parts Low Risk 20% 10/9/2018 1

Wiring/Assembly Med Risk 30% 10/22/2018 26

SuperFlow

Update Screens Med Risk 90% 11/29/2018 16

Input Analog Signals Med Risk 35% 11/29/2018 16

Change Hardware for Inputs
Change hardware for analog 
signals

Med Risk 10% 11/29/2018 16

Data Collection Med Risk 0% 11/29/2018 16

Automated testing Low Risk 0% 1/22/2019 11

P-V plots Low Risk 0% 2/5/2019 9

Water Brake Low Risk 0% 2/5/2019 24

LabVIEW
How to obtain 
signals       
(Superflow, Inca, 

Med Risk All 70% 9/20/2018 8

Learn software Low Risk All 35% 9/20/2018 23

Inputs in block 
diagram

On Track 0% 10/29/2018 33
Signal processing 
and transfer 
functions

On Track 0% 12/1/2018 14

Output to data file On Track 0% 12/3/2018 60

Output to GUI On Track 0% 12/3/2018 30

Commands in GUI On Track 0% 2/1/2019 10

Post Processing Goal 0% 1/18/2019 60

Cooling System

Math model Med Risk 100% 10/15/2018 18

Validate model High Risk 50% 10/29/2018 4

Design new system Med Risk 30% 11/2/2018 22

Order parts
Med Risk 0% 11/23/2018 5

Build Med Risk 0% 11/26/2018 19

Validate new system Med Risk 0% 12/10/2018 10

Control setpoint in 
GUI?

Goal 0% 2/1/2019 10

Fuel Cart

Diagnose current 
system

On Track 100% 11/5/2018 5
Decision: update 
current or design 
new system

Milestone 100% 11/9/2018 1

Design On Track 100% 11/12/2018 12

Build On Track 100% 11/26/2018 10
Validate (against 
ECU and MAX-
Machinery

On Track 75% 12/10/2018 5

Miscellaneous

Status  indicator Low Risk 30% 11/2/2018 5

Other safety 
improvements

On Track 25% 10/22/2018 194

Documentation/ Portfolio

System specs On Track 10% 11/17/2018 14

Wiring diagrams On Track 70% 11/17/2018 14

How to use GUI On Track 0% 3/18/2019 21

How to modify 
inputs, transfer 
functions and GUI

On Track 0% 3/25/2019 21

Troubleshooting tips On Track 0% 3/25/2019 21

Future 
Recommendations

On Track 0% 3/25/2019 21

This is an empty rowExpo Prep
On Track 0% 4/15/2019 10
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Project Start Date: 9/1/2018
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Ben DeRuwe, Jared Kellerer, Ian Sullivan
University of Idaho Capstone Design
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