
Capstone Project Schedule - Fall-Spring
Project: Dehydrating Mustard Seed Extract

Last Updated:
Year

Month
Task Description Duration Assigned 9/4 9/11 9/18 9/25 10/2 10/9 10/16 10/23 10/30 11/6 11/13 11/20 11/27 12/4 12/11 12/18 12/25 1/1 1/8 1/15 1/22 1/29 2/5 2/12 2/19 2/26 3/5 3/12 3/19 3/26 4/2 4/9 4/16 4/23 4/30 5/7 5/14 5/21 5/28

Budget Leslie
Poster Sophia
Personal Logbook all
Project Portfolio all
Wikipage Leslie 3/9

Prototype - Create design
Prototype - Order parts
Prototype - Build
Prototype - Testing & Analysis

Snapshot Days 10/13 12/4
Design expo

Project Final deliverables

Mar Apr May

11/12/20
2020 2021

Sept Oct Nov Dec Jan Feb


