
 SmERT

TIMELINE

Project Start 6/18 Approved Cart 
Design/Analysis 8/8

Bottles Ordered 8/8

CO Analyzer 
Recalibrated 8/25

Fall Term Begins 8/27

CAI Tower Operational 
9/8

Cart and Gases Ready 
11/10

Engine 
Testing/Verification 11/17

Reference Guides 12/8

Project End 12/13
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