
Project Manager:

Last Update:

High Medium Low Total % Of Total

Complete 14 4 0 18 100%

In Progress 0 0 0 0 0%

Behind 0 0 0 0 0%

Not Started 0 0 0 0 0%

Total 14 4 0 18

% Of Total 78% 22% 0%

ID Description Project Status Priority Due Date Complete Owner

1 Client Meeting 1 NCCP Complete Medium 1-Sep-16 1-Sep-16 Team

2 Advisor Meeting 1 NCCP Complete Medium 20-Sep-16 20-Sep-16 Team

3 Detailed Design Review NCCP Complete Medium 23-Sep-16 23-Sep-16 Team

4 Client Meeting 2 NCCP Complete High 19-Oct-16 19-Oct-16 Team

5 Advisor Meeting 2 NCCP Complete Medium 24-Oct-16 24-Oct-16 Team

6 Schedule Instrument Insatallment Date NCCP Complete High 6-Jul-16 6-Jul-16 Team

7 Get the snapshot materials together NCCP Complete High 1-Dec-16 1-Dec-16 Team

8 1st Draft of the Math Model NCCP Complete High 22-Jul-16 22-Jul-16 Team

9 Revision of Math Model NCCP Complete High 29-Nov-16 29-Nov-16 Team

9 Instrument Installation and Initial Test NCCP Complete High 25-Sep-16 25-Sep-16 Team

10 Snapshot 1 NCCP Complete High 11-Oct-16 11-Oct-16 Team

12 Wikipage Review NCCP Complete High 8-Nov-16 8-Nov-16 Team

13 Finalize Wikipage NCCP Complete High 9-Dec-16 9-Dec-16 Team

13 Portfolio NCCP Complete High 29-Nov-16 29-Nov-16 Team

14 Finalize Portfolio NCCP Complete High 9-Dec-16 9-Dec-16 Team

15 Design Report NCCP Complete High 9-Dec-16 9-Dec-16 Team

15 P&ID NCCP Complete High 12-Nov-16 12-Nov-16 Team

16 Snapshot 2 NCCP Complete High 2-Dec-16 2-Dec-16 Team
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