
Capstone Project Schedule - Fall 2019-Spring 2020
Project: Button Cycler Enhancements

Last Updated:
Year

Month
Task Description Duration Assigned 9/2 9/9 9/16 9/23 9/30 10/7 10/14 10/21 10/28 11/4 11/11 11/18 11/25 12/2 12/9 12/16 12/23 12/30 1/6 1/13 1/20 1/27 2/3 2/10 2/17 2/24 3/2 3/9 3/16 3/23 3/30 4/6 4/13 4/20 4/27 5/4 5/11 5/18 5/25

Team Contract ALL
Draft Budget CK
Client Interview ALL X
Product Requirements AO, CK
Project Schedule CC
Snapshot Presentation ALL
Snapshot Day 1 ALL X
Design Validation Plan ALL
Project Value Proposition ALL
Draft Wikipage CC
Concept Design Review ALL
Snapshot Presentation ALL
Snapshot Day 2 ALL X
Project Portfolio ALL
Register for Design Expo
Engineering Release Review
DFMEA Document
Portfolio Update
Wikipage Update CC
Snapshot Presentation
Snapshot Day 3 X
Project Poster
Design Expo X
Project Report X
Portfolio Final X
Wikipage Final CC X

SYSTEM BENCHMARKS
Actuate 1 Bimba with Solenoid
Install DAQ unit
Build LabView VI
Read Open/Closed Resistance (Ohms) of Switch
Establish Initial Logging Scheme in LabView
Expand System to Multiple Bimbas (4-6)
Update Logging Scheme
Evaluate Data Stream
Expand System to 30 Bimbas
Update and Confirm Data Logging
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