

TIMELINE

SPRING2020

- Mar. 8: Finish expanding location code to include multiple animals
- Mar. 15: Finish Buzz-zap circuit PCB with Nanotron module
- Mar. 25: Field Test for antennae, coax cables, and code
- Apr. 1: Start to polish and organize deliverables
- May. 1: Design Expo