
Meeting 02/28/2020

Time: 2:30pm-3:30pm

Location: BEL G10

64 Days until Expo

Final Release Review Thoughts

- Considering Options for Outreach Students
 - Once finished with individual lab, each person will draft an idea about how to complete their lab through outreach.
- Minding our terminology
 - Not referring to people as test subjects
 - Refer to SEL 351 consistently

Snapshot Day 3

- Bring Lab Materials to GJ Power Lab
- Work Needed:
 - Create Poster
 - Update & Bring Portfolio
 - Set up at 8:00am
 - Get cart by 7:50am
 - Get a rubber mat for snapshot day
 - Next Wednesday at 2:30pm

Materials Due March 10th

- Wiki Page Revision
 - Yikai would like materials by Next Friday
 - Provide Pictures to Yikai
 - Provide Lab summary to Yikai
- Team Portfolio
- Team Member Citizenship

Team Member Updates

- Dakota
 - Reconnected the panel to internal Circuit Board
 - 13.8kV Feeder
 - Between 1A-5A
 - Add a background section for faults

■ Draw pictures

- Will be in 12pm on Sunday
- Brian
- Yikai
- Jialong

Joe Stanley Updates

To Do:

- Submit Lab summaries to Yikai by Friday the 6th of March
- Dr. Johnson
- Brian will work on the lab exercise for a deadline of Wednesday, get done by Friday.

Important Deadlines

- Final Lab Drafts, March 23rd
- Snapshot Day 3, March 6th
- Complete Testing, April 14th
- Design Expo, May 1st