



Scrolling Increment:

47

							October							November							December																																															
							25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19						
							S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S						
<b>Week 13 (11/30-12/04)</b>																																																																				
Print Screen	Completed	Jaden	100%	12/3/2020	1																																																															
Snapshot Day #2 (12/04)	Completed	Team	100%	12/4/2020	1																																																															
<b>Week 14 (12/07-12/11)</b>																																																																				
Initial Screen Testing	Completed	Jaden, Ben, Blake	100%	12/10/2020	1																																																															
Wikipage Update	Completed	Tobias	100%	12/7/2020	5																																																															
Course Deliverables:	Completed	Team	100%	12/7/2020	5																																																															
<b>Week 15 (12/14-12/18)</b>																																																																				
Finals Week																																																																				
<b>Week 16 (12/21-12/25)</b>																																																																				
Discussion before break	On Track	Team	50%	12/22/2020	1																																																															
Merry Christmas																																																																				
<b>Week 17 (12/28-01/01)</b>																																																																				
Happy New Years																																																																				
<b>Week 18 (01/04-01/08)</b>																																																																				
Discussion about semester	On Track	Team	1%	12/4/2020	1																																																															
Screen Testing	On Track	Team	1%	12/4/2020	1																																																															
<b>Week 19 (01/11-01/15)</b>																																																																				
Task 1																																																																				
Task 2																																																																				
<b>Week 20 (01/18-01/22)</b>																																																																				
Task 1																																																																				
Task 2																																																																				
<b>Week 21 (01/25-01/29)</b>																																																																				
Design Expo Registration																																																																				
Task 2																																																																				
<b>Week 22 (02/01-02/05)</b>																																																																				
Task 1																																																																				
Task 2																																																																				
<b>Week 23 (02/08-02/12)</b>																																																																				
Task 1																																																																				
Task 2																																																																				
<b>Week 24 (02/15-02/19)</b>																																																																				
Engineering Release Review																																																																				
Logbook (02/19)																																																																				
<b>Week 25 (02/22-02/26)</b>																																																																				
Team Member Citizenship Form																																																																				
Task 2																																																																				
<b>Week 26 (03/01-03/05)</b>																																																																				

