

		Spring Semester																		
		January					February					March				April			May	
Week:		1/8	1/15	1/22	1/29	2/1	2/5	2/12	2/19	2/26	3/5	3/12	3/19	3/22	4/2	4/9	4/16	4/23	4/27	5/7
Event	Responsible																			
Flat details for tank fabrication	Jerry		x																	
Figure out how we will fabricate our system	Troy				x															
Fittings and tubing layout final	Troy						x													
Filter design confirmed	Tommy						x													
Finalize Pump Mounting system	Drew						x													
Meeting with Bill to go over fab details	Drew,Jerry,Tommy,Troy						x													
Detailed Design Review	Drew,Jerry,Tommy,Troy							x												
Logbook Check	Drew,Jerry,Tommy,Troy								x											
Order Sheet metal	Troy								x											
Order swagelok fittings	Jerry									x										
Order filter and components	Tommy									x										
Contact Graymills about Pump details	Drew									x										
Generate code for the CNC	Drew,Jerry,Tommy,Troy										x									
Have the beginning cuts complete	Drew,Jerry,Tommy,Troy										x									
Send out the remaining pieces to CDA Metals	Tommy										x									
Team Member Citizenship Review	Drew,Jerry,Tommy,Troy										x									
Team Portfolio Due	Drew,Jerry,Tommy,Troy										x									
Wiki Page Update	Tommy										x									
Drill all the holes	Drew,Jerry,Tommy,Troy												x							
Have shell of the system ready for welds	Jerry,Troy												x							
Have the pump mount/handle ready for welds	Drew												x							
Have filter completely fabricated	Tommy												x							
Have welds done through facilities	Drew,Jerry,Tommy,Troy												x							
Obtain bolts for fastening	Troy													x						
Incorporate fittings and tubing to system	Troy													x						
Run the system for the first time	Drew,Jerry,Tommy,Troy													x						
Make adjustments to the system	Drew,Jerry,Tommy,Troy													x						
Secondary Testing	Drew,Jerry,Tommy,Troy														x					
Booth Display/Poster	Drew,Jerry,Tommy,Troy															x				
Technical Presentation at Expo	Drew,Jerry,Tommy,Troy																x			
Design report/Portfolio due	Troy																	x		
Final Hardware and software	Troy																		x	
Wikipage approval	Tommy																		x	
Project poster	Drew,Jerry,Tommy,Troy																		x	
Work Area checkout	Drew,Jerry,Tommy,Troy																		x	
Electronic archive/File management	Drew,Jerry,Tommy,Troy																		x	
																				Complete
																				Urgent
																				Behind Schedule