
Meeting 03/13/2020

Time: 2:30pm-3:30pm

Location: BEL G10

Materials Due Today

- Individual midterm report

<https://uidaho.zoom.us/j/7057463960>

COVID-19 Concerns and Procedures

- Preparing for online coursework
- Impact on laboratory testing
- Meetings will transition online

Team Member Updates

- Dakota
 - Little progress, some work on lab procedure
- Brian
 - Commissioned 3622 and is working with it as a proxy
 - Add a user through web interface with 3622
 - Working with 36222 serial, needs serial cable
- Yikai
 - Finish lab and report over spring break
 - Possible testing through zoom?
 - Could work towards delivering labs remotely.
- Jialong
 - Need to continue lab testing during spring break, will finish report over spring break.

Joe Stanely Email

- joe_stanley@selinc.com

To Do:

- Finish Labs over break

Important Deadlines

- Final Lab Drafts, March 23rd

- Snapshot Day 3, March 6th
- Complete Testing, April 14th
- Design Expo, May 1st