

**The Scalpel Jockeys Schedule**

		Key																																																															
Project:		Deadlines In Progress Team Check Up																																																															
Last Updated:		9/24/18																																																															
		2019														2020																																																	
		Year	Sept							Oct							Nov							Dec							Jan							Feb							Mar							Apr							May						
Task Description	Duration	Assigned	9/3	9/10	9/17	9/24	10/1	10/8	10/15	10/22	10/29	11/5	11/12	11/19	11/26	12/3	12/10	12/17	12/24	12/31	1/7	1/14	1/21	1/28	2/4	2/11	2/18	2/25	3/4	3/11	3/18	3/25	4/1	4/8	4/15	4/22	4/29	5/6	5/13	5/20	5/27																								
Snapshot Day 1	1 day																																																																
Snapshot Day 2																																																																	
Schematic of Design/Poster																																																																	
Possible Design Ideas																																																																	
Materials Picked out																																																																	
Approval of Requirements																																																																	
Concept Design Review																																																																	
EPO of Long Lead Parts																																																																	
Detailed Design Review																																																																	
ER of Drawing Package																																																																	
Complete Prototype Built																																																																	
UI Design Expo																																																																	
Final Report/ Drawings																																																																	