

Team Meetings

Date:	Duration:	Purpose of Meeting:	Items Discussed:
10/29/2013	20 mins	BGA design	BGA design layout incorporating shear stress, more work on wiki page
11/8/2013	15 mins	FEA modeling	Abaqus training progressing, questioning shearing rate, validity of hand-constructed boards
11/22/2013	20 mins	Weekly team meeting	Abaqus tutorials almost complete, finalizing report for Owen, emailing Indium to obtain solder, prepping for Snapshot #2
12/3/2013	15 mins	Weekly team meeting	Order any type of solder to begin component manufacturing, Update on Owen and design review time, exporting new .dxf to Barlow for conversion and submission to manufacturer
12/13/2013	20 mins	Weekly team meeting	Trevor & Chadd to start Abaqus training, Obtain contact info for Owen, create another Gantt chart