

# DFIG Minutes

2--9/23/2014

## Discussed within meeting

- Turned in Team Contract
- Discussed Team roles and items within contract
- Talked about RSCAD and time availabilities
- Got g-mail information
- Got Binder for portfolio
- Went over problem definition
  - Mike's model, might be December when we can get his model
  - We need to get a game plan for how to simulate it
  - \*\*LEARN SOFTWARE
  - We can start modeling items that he has already completed
    - Will be careful about what to simulate as to avoid redundancies

## Thoughts to Ponder

- Develop methodology on how to verify model
- What looks good and what looks bad

## Items to address

- Need client specs – talk to Dr. Hess
- Bring interview report for next team meeting
- Oct. 3 Client transcript and interview report (target specs)
- Oct. 10 logbook review