

Team Meeting-11/13/14

Minutes:

1. Order the PCB and start testing.
2. If frequency is >100 MHz then routing will be an issue.
3. Battery case or chassis thoughts should be finalized after testing.
4. Dec. 5th (Friday)-Snapshot Day!
5. The project should be finished by the end of fall break.