Capstone Project Schedule Template - Fall-Spring

Due Date WIP Done

Project: Forest Concepts

	1	st Updated: Year		,						2020										2021																
	+			C1				0.1										5.1																		
To de December 2	D	Month	0/46	Sept 9/16 9/23 9		40/7	40/44	Oct		Nov			Dec 12/2 12/9 12/16 12/23 12/30				Jan			Feb				Mar				Apr May								
	n Duration	Assigned	9/16	9/23	9/30	10//	10/14	10/21	10/28	11/4	11/11	11/18	11/25	12/2	12/9	12/16	12/23	12/30	1/6	1/13	1/20	1/2/	2/3	2/10	2/1/	2/24	3/3	3/10	3/1/	3/24	3/31	4//	4/14	4/21	4/28	5/5
Draft Budget																																				
Client Interview																																				
Prouduct Requirements																																				
Project Schedule																																				
Logbook/Portfolio																																				
Snapshot 1																																				
Design Validation Plan																																				
Value Proposition																																				
Draft Wiki Page																																				
Logbook/Portfolio																																				
Concept Design Review																																				
Team member Citizenship																																				
Snapshot 2																																				
Logbook/Portfolio/Wiki Page																																				
Design Expo Registration																																				
Engineering Release Review																																				
Logbook																																				
Team Member Citizenship																																				
Snapshot 3																																				
Team Portfolio/Wiki Page Update																																				
Logbook																-																				
Expo																																				
Course Deliverables																																				
Infeed Design																																				
Infeed Parts Order																																				
Infeed Assembly																																				
Control Algorithm Design																																				
Controls Parts Order																																				
Controls Assembly and Testing																																				
Processing Head Cleaning/Testing																																				
Material Processing Testing																																				
Final Design	1	1							1				1	1				1																		-