

Project Plan

<u>Team Responsibilities</u>	<u>Deadline</u>
• Initial Client meeting	Jan 26, 2014
• Develop Attributes List	Jan 27, 2014
• Develop Objectives List	Feb 4, 2014
• Client Q/A	Feb 25, 2014
• Research	
○ Types of Charging	Feb 26, 2014
○ Types of Balancing	Feb 26, 2014
• Consultant Meeting	March 6, 2014
• Concept Design	March 27, 2014
• Product Research and Selection	April 10, 2014
• Order and test Products	April 25, 2014
• Final Design	Sep 18, 2014
• Product development	Dec 19, 2014

<u>Individual Responsibilities</u>	<u>Deadline</u>
• Ryler Adams:	
○ Product Testing and Refinement	Dec 1, 2014
• Pankaj Dhyani	
○ PCB Design, Circuit Configuration and Wiki Manager	Dec 19, 2014
• Abe Martinez	
○ Microcontroller development and programming, Circuit Configuration and Wiki Manager	Dec 5, 2014