			1													
Team: Titus Hansen, Kevin Bre	1															
	Year															
Section One:	Mont		June													
Project Learning and Design	Week		6/11/2018 to 6/15/2018					6/18/2018 to6/22/2018						6/25		
Troject Learning and Design	Days of the week		Monday	Tuesday	Wednesday	Thursday	Friday	Monday	Tuesday	Wednesday	Thursday	Friday	Monday	Tuesday		
	Owner	Percentage done			_					_	_					
Meetings	All															
Client Meeting	All	100%														
Project learning	All	100%														
Brain Storming	All	100%											_			
		Continuous														
Wiki Page	Tyler	improvement														
Material research	All	100%														
Snapshot 1	All	100%														
Design Review	All	100%														
Prototype	All	100%														
Order Parts	Larry	95%														
Machine Shop	Titus, Larry, Bahram	100%														
LabVIEW	Tyler , Kevin	15%														
SnapShot 2	All															
•	1													* e'		
													The Auto	clave Experts		
	Year	r														
Section Two:	Months		August													
Prototyping and Validation	Weeks Starting Date		8/20/2018 to 8/24/2018 8/27/2018 to 8/31/2018											9/3		
	Owner	Percentage done	Monday	Tuesday	Wednesday	Thursday	Friday	Monday	Tuesday	Wednesday	Thursday	Friday	Monday			
Meetings	All		linenaay	racoudy	Weanesday	maisaay	- mady	monuay	lucouuj	Weanesday	marsuay	au	monday	rucsuuy		
LabVIEW	Tyler, Kevin															
Machine Shop	Titus, Larry, Bahram															
	intus, Eurry, Buildin	Continuous														
Wiki Page	Tyler	improvement														
SolidWorks	Titus, Larry, Bahram	improvement														
Building	All															
-	All															
Testing	All								*	every week has		11.00				
												11.00am	weattesda			
	Year	r														
Section Three:	Mont		1													
	Weeks Start	10/1/2018 to 10/5/2018					10/8/2018 to 10/12/2018						10/15			
Validation	Owner	Percentage Done	Monday	Tuesday	Wednesday	Thursday	Friday	Monday		Wednesday Thursday		Friday	Monday			
Meetings	All		wonday	Tuesday	wednesday	marsaay	Thuay	wonday	Tuesday	wednesday	marsaay	Thuay	wonday	Tuesday		
Testing																
SnapShot 3																
Real Test													-			
SnapShot 4																

							The Auto	clave Exper	ts										
							2	2018											
															July				
/2018 to 6/29/				e data	7/9/2018 to 7/13/2018						1	L6/2018 to 7/20	1	E data		<b>T</b>			
Wednesday	Thursday	Friday	Monday	Tuesday	Wednesday	Thursday	Friday	Monday	Tuesday	Wednesday	Thursday	Friday	Monday	Tuesday	Wednesday	Thursday	Friday	Monday	Tuesday
										_					_				
										_									
												1							
very week has	a meeting at	11:00am	Wednesda	y to refine a	and go over past	t present and	d future ch	anges											
																		7	
			2018																
							Sept	ember											
/2018 to 9/7/2					0/2018 to 9/14					7/2018 to 9/21,			9/24/2018 to 9/28/2018					_	
Wednesday	Thursday	Friday	Monday	Tuesday	Wednesday	Thursday	Friday	Monday	Tuesday	Wednesday	Thursday	Friday	Monday	Tuesday	Wednesday	Thursday	Friday	-	
		6 1																-	
d go over past	t present and	tuture cr	langes																
									The Autoclave Exp						ve Experts				
																	2018		
October																		-	
/2018 to 1019	-				22/2018 to 10/2	-				29/2018 to 11/2					/5/2018 to 11/9				11/12
Wednesday	Thursday	Friday	Monday	Tuesday	Wednesday	Thursday	Friday	Monday	Tuesday	Wednesday	Thursday	Friday	Monday	Tuesday	Wednesday	Thursday	Friday	Monday	Tuesday
									* every we	ek has a meetir	ng at 11:00an	n Wednes	day to refin	ne and go ov	er past presen	t and future of	changes		

23-Jul				7/3	30/2018 to 8/3/2	2018	
Wednesday	Thursday	Friday	Monday	Tuesday	Wednesday		Friday
010 += 14/4	C/2010			Novemb		2010	
2018 to 11/10 Vednesday	5/2018 Thursday	Friday	Manday	Tuesday	19/2018 11/23/ Wednesday	2018 Thursday	Friday
veunesuay	Thursday	Fludy	IVIOIIUay	Tuesuay	weunesuay	Thursday	Fluay
							-
		_					

onday	Tuesday	Wednesday	Thursday Friday	Monday	Tuesday	Wednes	Thursday	Friday	Monday	Tuesday	Wednes	Thursday	Friday
	11/26/2018 1	1/30/2018				18 to 12/7	/2018			12/10/201	18 to 12/1	4/2018	
								Dec	ember				
		l						I		 	 		