

Project: Supercharger
 Last Updated: 7/29/2019

		Year	2019																										
		Month	June			July					Aug				Sept				Oct				Nov				Dec		
Task Description	Duration	Assign	6/10	6/17	6/24	7/1	7/8	7/15	7/22	7/29	8/5	8/12	8/19	8/26	9/2	9/9	9/16	9/23	9/30	10/7	10/14	10/21	10/28	11/4	11/11	11/18	11/25	12/2	12/9
PROJECT DOCUMENT																													
Summer:																													
Project Bid Portfolio	1 day	Team																											
Team Contract	5 days	Andy																											
Client Interview Questions	5 days	Braden																											
Budget	-	Nathan																											
Product Requirements Document	5 days	Andy																											
Project Schedule	-	Andy																											
Portfolio	-	Andy																											
Wikipage	-	Andy																											
Logbook	-	Team																											
Design Validation Plan	1 day	Andy																											
Project Value Proposition	1 day	Andy																											
Concept Design Review	2 days	Andy																											
Snapshot Storyboard	2 days	Nasser																											
Team Member Citizenship	1 day	Team																											
Bill of Materials	-	Braden																											
Fall:																													
Engineering Release Review																													
Logbook																													
Team Member Citizenship Assessment																													
Course Deliverables																													
SUPERCHARGER																													
3D Scan Supercharger	1 day	Team																											
Supercharger Solid Modeling	2 days	Braden																											
Supercharger Plenum Solid Modeling	2 days	Braden																											
Supercharger Plenum Prototype	1 day	Braden																											
Supercharger Math Modeling	2 days	Braden																											
Supercharger Mount	1 day	Nathan																											
Supercharger Belt																													
KTM ENGINE																													
Reassemble KTM Engine	2 days	Team																											
Reduce Compression Rate	1 day	Nathan																											
Spacer Solid Modeling	1 day	Nathan																											
Spacer Prototype	1 day	Nathan																											
Engine Math Modeling	2 days	Braden																											
Attach Supercharger and Plenum	1 day	Nathan																											
CRANKCASE																													
Crankcase Solid Modeling																													
Crankcase Prototype																													
Crankshaft																													
Oil Pump																													

Legend:
 In Progress
 Complete
 Due
 No School

Last Updated: 7/29/2019

[illegible]